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TCIF Port Access Projects
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10t Ave. Terminal / Grade Separation
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10t Ave - Bridge Structure Visual Sims




10th Avenue Terminal / At-Grade

Alternative
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Barrio Logan — Parkway Concept




Port Access Project
CTC Approved Project Schedule: 10th Avenue

Project Milestone

Begin Environ. Phase Nov 07, 2008

End Construction

End Environ. Phase April 19, 2011

Begin Construction

Begin Design Phase

Begin Design Phase April 20, 2011
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End Design Phase May 23, 2013
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Design

Begin Construction Nov 07, 2013

End Construction Aug 25, 2016




32ND Street / Grade Separation Alternative
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Harbor Dr/32"d St Connector Ramps and
Vesta St Bridge

ane wevavieel

i
el

VESTA &T. OVERCROBEING

- L * - B i
HMAVAL DABE o o CONNECTING |Htﬂ!_ BABE, NAVAL TRAFFIC
SAN DIEGD 2 \ \ Lo A S

L5 ULB. NAYY
IDRY  BIDE)
g

|

—_ McCANDLESS BLVD

- BR-18. 10 _NE HARBOR DR, h
CONNECTOR RAMPE “-.

R e HARBOR

LEB.HARBDR O\ TO. 3R-15

- CERARTMEND OF TEARERORTATEN |

| BMallE oF i iFCimia




Port Access Project
CTC Approved Project Schedule: 32"d Street

Project Milestone

Begin Environ. Phase July 02, 2008

Begin Construction
End Construction

End Environ. Phase Dec 29, 2011

Begin Design Phase

Begin Design Phase Dec 30, 2011
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End Design Phase May 23, 2013
Begin Construction Nov 07, 2013

End Construction Aug 25, 2016




Next Steps/Priorities:

» Evaluate Alternatives for the 32nd St. and 10th
Ave. projects

» Finalize Environmental Studies for 32nd St. and
10th Ave. projects

» Refine Project Scopes and Financial Strategies

» Design and Begin Construction of the National City
Port Access Projects:

= Civic Center Dr.
= Bay Marina Dr.
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TCIF Port Access Project Funding
CTC Approved (Dollars in 1000’s)

Funds

Local*

State

Federal

Projects

Other Matching

Funds

TCIF
Prop. 1B

SAFETEA-
LU

Navy

10th Avenue

35,890

30,910

400

$ 67,200

32nd Street

66,895

50,665

800

$ 118,460

Civic Center
Drive

1,180

1,150

930

$ 3,260

CEVAETE]
Drive

910

1,470

$ 2,380

Total

$ 103,965

$ 83,635

$ 3,600

$100

$ 191,300

Local* : Other Local, State, & Federal Sources
SAFETEA-LU : Safe, Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for Users




Civic Center Drive — Variation
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Bay Marina Drive / At-Grade Variation
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